
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/06/2019

ESTIMATE SUMMARY 16:49:55

CONTID: C22363         ESTIMATE NO: 0002 PROG 2005

PCN: 22363-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 AND PLUM CREEK IMPROVEMEN PERCENT TIME:

PROJECT NO: FSA0252-468                   

I-25 AND PLUM CREEK IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,422,127.97 PARTICIPATING $ $ 862.00

AWARD PROJECT AMT: 1,250,558.84 NON-PARTICIPATING 190,944.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,602.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.67

CALENDAR DAYS

CALENDAR DAYS

13.49%

1,230,321.35

191,806.62

191,806.62

187,204.44

$

$

$

$

862.00

190,944.62

191,806.62

69,779.02

261,585.64

-4,602.18

0.00

256,983.46

0.00

AMOUNT DUE 256,983.46 187,204.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,204.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/20/2019

10/20/2019

10/29/2019

04/18/2019

05/08/2019

06/25/2019

10/20/2019
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

1,770.001.000

1,770.00

1.000

L S 

1,770.00000

0010 *Removal of Concrete Median Cover Material 0.000

599.000

202-00190  
 

21,564.00599.000

21,564.00

641.000

SY  

36.00000

0015 *Removal of Sidewalk 0.000

31.000

202-00200  
 

1,829.0031.000

1,829.00

31.000

SY  

59.00000

0020 *Removal of Curb and Gutter 0.000

510.000

202-00203  
 

9,690.00510.000

9,690.00

553.000

LF  

19.00000

0025 *Removal of Concrete Pavement 0.000

620.000

202-00210  
 

22,320.00620.000

22,320.00

620.000

SY  

36.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

6,600.000

SF  

1.48000

0035 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

2.000

EACH

621.00000

0040 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

582.00000

0045 Removal of Ground Sign 0.000

1.000

202-00810  
 

237.001.000

237.00

6.000

EACH

237.00000

0050 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

45.00000

0055 *Removal of Pull Box 0.000

4.000

202-00827  
 

712.004.000

712.00

4.000

EACH

178.00000



CONTID: C22363         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,174.00000

0065 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

1.000

EACH

77.00000

0070 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

8.000

EACH

18.00000

0075 *Removal of Guardrail Type 3 0.000

216.000

202-01130  
 

2,868.48216.000

2,868.48

216.000

LF  

13.28000

0080 *Removal of End Anchorage 0.000

1.000

202-01300  
 

478.001.000

478.00

1.000

EACH

478.00000

0085 *Unclassified Excavation (Complete In Place) 0.000

160.000

203-00010  
 

11,328.00160.000

11,328.00

962.000

CY  

70.80000

0090 *Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

809.000

CY  

82.60000

0095 *Potholing 0.000

20.500

203-01597  
 

4,489.5020.500

4,489.50

40.000

HOUR

219.00000

0100 *Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

13.000

CY  

108.00000

0105 *Erosion Log Type 1 (12 Inch) 0.000

675.000

208-00002  
 

3,942.00675.000

3,942.00

675.000

LF  

5.84000

0110 *Silt Fence 0.000

398.000

208-00020  
 

636.80398.000

636.80

398.000

LF  

1.60000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,416.001.000

1,416.00

1.000

EACH

1,416.00000

0120 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

2.000

EACH

195.00000

0125 *Vehicle Tracking Pad 0.000

2.000

208-00070  
 

5,546.002.000

5,546.00

2.000

EACH

2,773.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

47.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

72.00000

0140 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

72.00000

0145 *Erosion Control Management 0.000

4.000

208-00207  
 

544.004.000

544.00

60.000

DAY 

136.00000

0150 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

607.00000

0155 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

830.00000

0160 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

171.00000

0165 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

0.000.000

0.00

7.000

EACH

325.00000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

1.000

EACH

4,493.00000

0170 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

6.000

1,470.006.000

1,470.00EACH

245.00000

0175 *Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

2.000

EACH

325.00000

0180 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.030

ACRE

27,743.00000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.030

ACRE

38,031.00000

0190 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

0.000.000

0.00

1,118.000

SY  

177.00000

0195 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

188.00000

0200 *Drilled Shaft (36 Inch) 0.000

34.000

503-00036  
 

14,042.0034.000

14,042.00

53.000

LF  

413.00000

0205 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

49.000

LF  

601.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

332.000

LF  

45.55000

0215 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

34.000

LF  

472.00000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,947.00000

0225 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

3,965.00000

0230 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,493.00000

0235 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

23.000

SY  

96.00000

0240 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

12.000

SY  

213.00000

0245 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

458.000

LF  

30.00000

0250 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

75.000

LF  

38.00000

0255 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

3,780.000

SF  

17.70000

0260 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

29.00000

0265 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

11.000

EACH

31.00000

0270 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

530.000

LF  

9.00000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

774.000

LF  

22.00000

0280 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

8.000

EACH

473.00000

0285 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,460.00000

0290 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

3.000

EACH

708.00000

0290 MATERIAL ALLOWANCE LED Luminaires 2.000

0.000

938.022.000

0.00EACH

469.01000

0290 MATERIAL ALLOWANCE Reset of Traffic Signal Pole 
Materials

6.000

-6.000

0.000.000

-1,470.00EACH

245.00000

0290 MATERIAL ALLOWANCE Fire Preempt Unit/Timer 2.000

-2.000

0.000.000

-2,691.00EACH

1,345.50000

0290 MATERIAL ALLOWANCE Microwave Detection 2.000

-2.000

0.000.000

-64,680.00EACH

32,340.00000

0295 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

86.000

SF  

27.00000

0300 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

77.000

SF  

29.00000

0305 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

836.000

SF  

25.00000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

156.000

LF  

25.00000

0315 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

14.000

EACH

372.00000

0320 Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

12.000

EACH

55.00000

0325 Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

88,285.00000

0330 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

485.00000

0335 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

10.000

EACH

1,435.00000

0340 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

574.00000

0345 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

722.00000

0350 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

2,155.00000

0350 MATERIAL ALLOWANCE FIRE PREEEMPTI UNIT/TIMER PHASE 
DETECTOR

0.000

1.000

1,779.001.000

1,779.00EACH

1,779.00000

0350 MATERIAL ALLOWANCE OPTICOM DETECTOR 0.000

2.000

912.002.000

912.00EACH

456.00000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

11.000

EACH

7,651.00000

0355 MATERIAL ALLOWANCE SMARTSENSOR ADVANCED DETECTION 0.000

2.000

64,680.002.000

64,680.00EACH

32,340.00000

0360 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

19,481.00000

0365 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 
Arm) 

0.000

0.000

614-81535  
 

0.000.000

0.00

1.000

EACH

30,138.00000

0370 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,868.00000

0375 *Construction Surveying 0.000

0.250

625-00000  
 

2,861.500.250

2,861.50

1.000

L S 

11,446.00000

0380 *Mobilization 0.000

0.500

626-00000  
 

38,400.500.500

38,400.50

1.000

L S 

76,801.00000

0385 *Public Information Services (Tier IV) 0.000

0.350

626-01104  
 

1,404.200.350

1,404.20

1.000

L S 

4,012.00000

0390 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

54.000

GAL 

171.10000

0395 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

72.000

SF  

16.52000

0400 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

282.000

SF  

17.46000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

550.000

SF  

16.05000

0410 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,678.000

SF  

11.51000

0415 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

32.000

HOUR

29.50000

0420 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

16.000

HOUR

141.60000

0425 *Traffic Control Inspection 0.000

3.000

630-00007  
 

708.003.000

708.00

16.000

DAY 

236.00000

0430 *Traffic Control Management 0.000

5.000

630-00012  
 

3,510.505.000

3,510.50

60.000

DAY 

702.10000

0435 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

4.000

EACH

1,180.00000

0440 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

12.000

EACH

118.00000

0445 *Construction Traffic Sign (Panel Size A) 0.000

1.250

630-80341  
 

81.131.250

81.13

18.000

EACH

64.90000

0450 *Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

826.004.000

826.00

31.000

EACH

206.50000

0455 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

2,065.000.500

2,065.00

4.000

EACH

4,130.00000
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PCN: 22363-BID    ESTIMATE RUN 12/06/2019

PROJECT: FSA0252-468                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

637.200.500

637.20

4.000

EACH

1,274.40000

0465 *Drum Channelizing Device 0.000

4.500

630-80360  
 

132.754.500

132.75

100.000

EACH

29.50000

0470 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

60.000

DAY 

147.50000

0475 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

60.000

DAY 

472.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

96,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0900 3 In Elec Cond (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

30.84000

0901 2 In Elec Cond (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

30.84000

0902 Barrier (Temp) 0.000

325.000

630-80370  
 

20,569.25325.000

20,569.25

650.000

LF  

63.29000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0903 Impact Atten (Temp) 0.000

0.500

630-85010  
 

4,335.210.500

4,335.21

1.000

EACH

8,670.42000

0904 Traffic Cone 0.000

8.250

630-80380  
 

70.708.250

70.70

16.500

EACH

8.57000

0905 Vert Panel 0.000

5.000

630-80350  
 

148.905.000

148.90

10.000

EACH

29.78000

0906 Vert Panel (Light) (F) 0.000

0.000

630-80353  
 

0.000.000

0.00

0.000

EACH

40.88000

0907 Drilled Shaft (48 In) 0.000

21.000

503-00048  
 

11,781.0021.000

11,781.00

21.000

LF  

561.00000

CAT 260,723.64190,944.621,405,104.97CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

16,161.00000

0505 Sanitary Facility 0.000

1.000

620-00020  
 

862.001.000

862.00

1.000

EACH

862.00000

CAT 862.00862.0017,023.00CURRENT AMT0400 $ $ $

$ 261,585.64191,806.62$1,422,127.97$CURRENT AMTPROJECT TOTAL


